



Hemet High Modernization & Expansion
Construction Progress Photo Report – February 2012




FACILITIES DEPARTMENT

Theater Building "A"
December 2nd, 2011: (L) Parapet walls framed at high roof loft. (R) HVAC Unit Curbs have been set into position.




Theater Building "A"
December 22nd, 2011: Bathroom plumbing has been roughed in.




Theater Building "A"
December 30th, 2011: Scaffolding and lath installation are progressing.



Theater Building "A"
December 30th, 2011: Black box ductwork installation is in progress.



Theater Building "A"
December 30th, 2011: Stage wall framing in progress.



Hemet High Phase 2 Modernization & Expansion
Jan. 26th, 2012- Plaster operation is well underway



Science Building "B"

December 8th, 2011: The concrete topping slab at the exterior walkways was poured yesterday. The remaining plaster work will now be completed.



Science Building "B"

December 30th, 2011: Wall tile has been completed at the 1st floor restrooms. The floor is being prepped for tile today.



Science Building "B"

January 5th, 2012: Decorative metal guardrail has been installed.



Science Building "B"

January 10th, 2012: (l) - Stainless steel counter top at the student store is being installed.
(r) - Bathroom floor tile was recently completed at the exterior bathrooms.



Science Building "B"

January 27th, 2012: The tile floor has been set in the science lab emergency shower spaces.



Project Wide Shot
 January 24th, 2012: Building "B" and "C" painting nearing completion.

Classroom Building "C"
 December 8th, 2011: The stairs and ramp at the north end of the building were poured and the reinforcing for the breezeway walk is being installed.

Classroom Building "C"
 Dec. 18th, 2011: (L) Exterior lighting fixtures have been set. (R) Select ceiling tiles have been set; where exit lights, fire sprinklers, and other ceiling mounted fixtures need to be installed.

Classroom Building "C"
 December 30th, 2011: Toilet partitions and accessories have been installed.

Classroom Building "C"
 December 30th, 2011: Ramp and Stairs at colonnade have been poured.

Classroom Building "C"
 December 30th, 2011: Exterior and interior lights are being buried in.

Building "C"
 Jan. 12th, 2012- (l) The elevator has been erected.
 (r)-Stainless steel prep sink installed at food cart kiosk.

Jan. 12th, 2012- (l) Building "C" ceiling tile has been set.

Classroom Building "C"
 January 30th, 2012: Casework installation continues. A teacher's marker board wall casework shown on the left and a work room on the right.

Site Work
 Jan. 5th, 2012- Concrete prep work in progress adjacent to the two story classroom and shade shelter.

Site Work
 January 10th, 2012: (l)-Painting of the existing commons area stairwell and fascia has been completed.
 (R)- Base has been set for the flatwork south of Bldg. #4/Woodshop area.

Site Work
 Jan. 26th, 2012- (l) Shade shelter columns have been poured in place and sub-grade lighting and drainage is beginning.
 (r)-Swale at the north side of "B" building is being poured.

Site Work
 January 27th, 2012: (L)-Completed benches, drainage swale and lighting have been installed at the north side of building "B".
 (R)- Flatwork at the north side of building "B" has been poured.

Phase 2
 Jan. 25th, 2012- (I) Drinking fountain tile installation is in progress

Phase 2
 Jan. 26th, 2012- The painting of "B" and "C" building is in process.

Site Work
 January 30th, 2012: (L)- Flatwork in front of the colonnade has been poured.
 (R)-Planting area adjacent to building "C" has been rough graded.

**Hemet High Modernization Ph2
 CCTV Renovation project**

WEST STADIUM CONDUIT COMMONS AREA

**Hemet High Modernization Ph2
 CCTV Renovation project**

MAIN STAIR WELL NEW STORE FRONT

Hemet High Modernization Ph2 CCTV Renovation project

ADMINISTRATION OFFICE



BUSINESS WING

