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Letter from the Chairperson
It is my pleasure as Chairper-

son of the Citizens’ Oversight Com-
mittee to update the residents and
taxpayers of the Hemet Unified
School District on Measure E, the
2002 Hemet Unified School District
General Obligation Bond and Mea-
sure T, the 2006 General Obligation
Bond.  The Citizens’ Oversight
Committee, made up of eleven mem-
bers, met twice on Measure E and
three times on Measure T this cal-
endar year.  All agendas, minutes and
reports can be reviewed on the
District’s website at
www.hemetusd.k12.ca.us and at the
District office.  The District is in com-
pliance with Education Code Sec-
tion 15278 et. Seq.

As we wind down with Measure
E, 25 projects are complete and
Tahquiz High School has opened
with some items yet to be completed
and retention monies withheld.  All
Measure E monies have been ex-
pended except for the Hamilton 2
story relocatable classroom building.
The remaining funds will be used to
pay off the balance on the 2 story
relocatable classroom building.

The first phase of Tahquitz High
School is complete and the second
and third phases are under construc-
tion.  As you will note in this report,
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the construction costs dropped sig-
nificantly and the District saved over
$14 million on three projects bid in
2007 which included Rancho Viejo
Middle School on Cawston Avenue
just south of Tahquitz High School.
The project has been under con-
struction since June.

The Governing Board has been
revising the Measure T budget as
bids determine actual costs and the
District gets better indications of
State matching funds.  The “latest
and greatest” Measure T budget and
timelines are summarized in this re-
port.  The budget estimates will con-
tinue to adjust as actual projects
costs are determined.

The tax rates have been set for
fiscal year 2007-08.  Measure E is
$.0331 per $100/assessed valuation
and Measure T is $.04834 per $100/
assessed valuation.

The Citizens’ Oversight Commit-
tee will be reviewing the financial and
performance audit at our December
13, 2007 meeting.  The audit com-
menced the first week of October.
Along with the Annual Citizens,
Oversight Committee Report, the
audit is a requirement of Education
Code.  The role and duties of the
Committee are specified in Section
15278 et. Seq. on the website and

are summarized in this report.  The
actual regulations can be found at
www.leginfo.ca.gov.

The Governing Board has filled
the eleven members of the Citizens’
Oversight Committee with three new
members.

Included in this report is the Mea-
sure E and Measure T Financial and
Project Status Report, Measure T
Budget and Timelines, a list of new
committee members, future meeting
times, cost containment measures and
Deferred Maintenance Program over-
view.

Anna Marie Dalbey
Anna Marie Dalbey, Chairperson

Citizens’ Oversight

2350 West Latham Avenue
Hemet, CA 92545
Meetings at 6:30 pm

Measure E Meetings
December 13, 2007
March 20, 2008
December 11, 2008

Measure T Meetings
December 13, 2007
March 20, 2008
June 19, 2008
September 18, 2008
December 11, 2008

 

Committee Meetings
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Measure E Expenditures
School Site (detail on HUSD web site) Budget to Date Balance
Hamilton 2 Story Relo (New Construction) 1,028,679$         82,812$               945,867$             
All Other Projects (25) Complete 59,805,299         59,805,299          -                          

Total 60,833,978$       59,805,299$         945,867$             

Measure T Budgeted Projects and Expenditures

Tahquitz High School Stadium Construction

Measure T Expenditures
School Site Budget Interest         To Date Balance 
Acacia 150,000$       133,750$        16,250$      
Bautista Creek 50,000           1,410             48,590        
Cottonwood 2,500,000      2,467,862       32,138        
Hamilton 500,000         356,395          143,605      
Hemet El 200,000         101,960          98,040        
Hemet High 3,500,000      32,898        3,532,534       364             
Idyllwild 80,000           69,770        149,750          20              
Little Lake 200,000         123,556          76,444        
Ramona 500,000         444,733          55,267        
Santa Fe 200,000         35,819           164,181      
Valle Vista 20,000           6,740             13,260        
West Valley High 600,000         560,945          39,055        
Whittier 100,000         81,602           18,398        
Winchester 400,000         113,149          286,851      
Tahquitz High School* 25,000,000    26,432,889     (1,432,889)   
Rancho Viejo Middle 24,000,000    16,416,398     7,583,602    
Page Ranch 1,000,000      789,773          210,227      
Currie Ranch 1,000,000      848,088          151,912      
Issuance Costs 750,450         338,205          412,245      
Interest (to be disbursed) 912,054      912,054      

Total 60,750,450$   1,014,722$  52,935,559$   8,829,613$  

* Budget will be adjusted/increased when the second series of bonds are issued
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Measure T Budget Summary

Although only seven (7) mem-
bers are required by law for the
Citizens’ Oversight Committee un-
der Proposition 39 general obliga-
tion bond programs, the Hemet
Unified School District Governing
Board has designated eleven (11)
members.  This past June, several
of the committee members’ terms
expired and new members were ap-
pointed.  The new members ap-

Governing Board Fills Oversight Committee Adding New Members

Deferred Maintenance Program: State Assists District with Matching Funds
The State provides matching

funds under the State School Facili-
ties Program called the Deferred
Maintenance Program. The State
matches the local contributions to-
taling up to ½ % of the District’s gen-
eral fund expenditures or approxi-
mately $850,000. This provides a
total of $1.7 million each year along

with state COLA increases to go
toward deferred maintenance activi-
ties such as re-roofing, painting,
flooring, electrical, mechanical,
plumbing and asphalt. The District
has provided the Citizens’ Oversight
Committee the Annual Deferred
Maintenance Plan which is required
by the State. The plan is available

on the District website at
www.hemetusd.k12.ca.us. It is listed
on the “Features” link on the right
side of the ‘Home Page.” The De-
ferred Maintenance is broken down
by site, year of project, cost and by
activity. The plan is always subject
to change subject to Governing
Board approval. 

pointed to the Committee beginning
this past June are:

Marilyn Forst,
Nancy Divine and
George Buchanan

Under Education Code Section
15282, the committee membership
must have representation from each
of the following criteria: 1)  active in
a local business organization 2) ac-

tive in a senior citizens’ organiza-
tion 3) active in a bona fide tax-
payer association 4) a parent or
guardian of a child enrolled in the
District 5) both a parent or guard-
ian of a child enrolled in the District
and active in a parent-teacher or-
ganization.

Members serve two year terms
with a maximum of two consecu-
tive two year terms. 

Rancho Viejo Middle School under construction

2006-07 2007-08 2008-09 2009-10 2010-11 2011-12 2012-13 TOTAL

Tahquitz HS  $     25.0  $       5.0  $       30.0 
Rancho Viejo MS         24.0           24.0 
Cottonwood           2.5           0.5             3.0 
Hemet HS           3.5         22.5           5.0           31.0 
Page Ranch ES           1.0           1.0         10.0           12.0 
Currie Ranch ES           1.0           1.0         10.0           12.0 
Site Upgrades           3.0         15.0         13.0           6.0           37.0 

Total  $     60.0  $     30.0  $     20.0  -  $     23.0  -  $     16.0  $     149.0 

dollars in millions
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Role of the Citizens’ Oversight Committee District Saves $14
Million in 2007
Projects

The District benefited by bidding
$40.2 million in construction projects
in early 2007.

Bid openings for the second phase
of Tahquitz High School were held in
April of 2007 and the District received
$16 million in bids, $6 million less than
the $20 million estimate.  Bid open-
ings for Rancho Viejo Middle School
were held in March and April of 2007
and the District received $24.5 mil-
lion in bids, $5.8 million less than the
$30 million estimate.  The District also
bid Phase 3 of the Tahquitz Stadium
Project which was $2.2 million less
than estimated.

Hemet Unified School District
benefited by approximately $14 mil-
lion due to the competitive bidding cli-
mate as compared to the severe bid
climate in 2005 and 2006. The sav-
ings are attributed to  lower labor and
materials costs as well as lower ap-
preciated cost projections. 

Education Code Section 15278
clarifies the Citizens’ Oversight
Committee’s roles and responsibilities.
The Committee is not a policy making
body but an oversight committee to
make sure the District follows the Gen-
eral Obligation Bond program as ap-
proved by the voters and the provi-
sions of the Education Code.  The roles
and responsibilities are as follows:

1) Ensure that bond revenues are
expended only for the pur-
poses described in the Bond
Projects List and subject to
Article XIIIA of the Califor-
nia Constitution and that no
funds are used for any teacher
or administrative salaries or
other school operating ex-
penses.

2) Reviewing copies of the an-
nual, independent perfor-
mance audit required by sub-
paragraph (C) of paragraph
(3) of subdivision (b) of Sec-
tion 1 of Article XIIIA of the

California Constitution.
3) Reviewing copies of the an-

nual, independent financial
audit required by subpara-
graph (C) of paragraph (3)
of subdivision (b) of Section
1 of Article XIIIA of the
California Constitution.

4) Inspecting school facilities
and grounds to ensure that
bond revenues are expended
in compliance with the re-
quirements of Bond resolu-
tion and Bond Projects List.

5) Reviewing copies of any de-
ferred maintenance propos-
als or plans developed by a
school district or community
college district, including any
reports required by Section
17584.1.

6) Reviewing efforts by the
school district to maximize
bond revenues by imple-
menting cost-saving mea-
sures. 

Measure E and T - Maximizing Funds and Cost Savings
One of the Citizen’s Oversight

Committee’s tasks is to assure the
public and the taxpayers that the bond
proceeds are being maximized and
that the District is pursuing cost-sav-
ings measures.  District staff has pre-
sented the Committee with the fol-
lowing list of items which addresses
maximizing bond proceeds through
cost-savings measures:

1) District has continued to use
the Value Engineering tech-
nique utilizing our construction
management firm douglas e.
barnhart and our architects,
Trittipo on both our recent
projects, Tahquitz High School
Phase 2 and Rancho Viejo,

which resulted in an estimated
savings of $2.3 million.

2) The District has paired Page
Ranch Elementary School and
Freedom Middle School in or-
der to benefit from site im-
provement savings and to ben-
efit the students of Page
Ranch Elementary with use of
the Gymnasium and other
amenities to be built on Free-
dom Middle School.

3) The District is entering a sec-
ond Joint Use Agreement with
the County of Riverside for a
new joint library at Cotton-
wood School in Aguanga.  The

County will contribute over
$300,000 in funds toward the
construction of the facility as
well as contributing to the op-
eration costs and for books.

4) The District continues to
maximize State funding
through the State School Fa-
cilities Program for an esti-
mated $15 million on Rancho
Viejo Middle School and $1.5
million for the Cottonwood
Classroom, Library, Water
Well and Tank Projects. Ad-
ditional funds are projected for
future projects including the
Hemet High School Addition
and Expansion Project. 


